



The Speaker – eThekweni Council  
Councillor James Nxumalo  
City Hall  
DURBAN

14 October 2010

Dear Mr Speaker

**NOTICE OF MOTION IN TERMS OF RULE OF ORDER 13**

This council noting:

1. The extension earlier this year by council of R77m of funding required by the contractor to complete the Revenue Management System.
2. The stated desire of the council at the time of granting the above extension that this be the final such extension of funding for a project which is now 3-5 times over budget when compared with the original 2004 cost estimates.
3. That Information has been received which suggests that the preparations for the go-live date of June 2011, including training of operators throughout the City, have been postponed due to a projected delay in completing the development and that an additional funds may be required to complete the project.
4. That Dr Sutcliffe in the presence of the Speaker before the previous council meeting stated that important reports from investigations relating to this issue were outstanding.

Hereby resolves:

1. That an urgent written report is tabled at the next meeting of the Executive Committee at the their first meeting after the council meeting providing an update on the status of the RMS development and clarifying the possibility of a delay and/or the need for additional funding to complete the project.
2. That a monthly report be tabled at each council meeting henceforth on progress toward the completion of the development and implementation of the system.

Councillor Warwick Bruce Chapman  
Proposer

Councillor Tex Collins  
Secunder